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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000580
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 08-Jan-2008
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Major component movement OBG Production:

Tack welding and welding Stiffeners to Skin Plates.

77m Tower Mock-up:

Grinding and back gouging corner welds.

89m Tower Mock-up:

Welding web to skin plates.

114m Tower Mock-up:

Grinding welds for UT testing.

Deck Plate Mock-up:

ZPMC is in the process of cutting the Macro-etch specimens.

2 Key conversations Caltrans Level III’s David McClary and John Kinsey met with ABF Level 

III Steve Lawton and Level II Warren Buehler to discuss the development 

data for the Closed-rib UT procedure.  ABF presented the data and 

explained that there appears to be a very accurate correlation between their 

data and actual closed-rib UT readings for the closed-ribs welded using the 

same joint fit-up and welding process to be used in production.  However, 

when ZPMC attempted to induce LOP artificially in the 3mm to 5mm range 

by increasing the size of the land (also resulting in increase root opening) 

the results no longer appear to be within the required accuracy.  ABF 

intends to submit the UT data from the samples welded with the same joint 

fit-up and welding process to be used in production.  This data is intended to 

qualify the accuracy of the UT procedure within contract requirements for 

80% penetration and greater.  ABF intends to continue procedural 

development in the 60% to 80% range using either samples from the 

Closed-rib Weld Trial, Deck Mock-up or new welded samples with the 

same joint configuration and tolerances to be used in production.  QA 
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expects a submittal by the end of this week for the range qualified and 

giving details of further development to take place.

3 Other important observations Surveyors for both ABF and Caltrans were on-site today to discuss 

dimensional control and verification.

4 Logistics QA was informed the 1030 pm ferry was cancelled, however the weather 

cleared and the ferry was in operation.

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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